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SPS-EQ08~81
4 Februaxy 1981

MEMORANDUM FOR: Director of Data Processing

FROM t | | ,
Deputy Chief, 8pecial Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 3 February 1981
l, BSAFE

On 2 February 1981, representatives of the CSPO met with
representatives of the COMSEC division of the Office of Communi-
cations. A discussion was held on the Tempest considerations of
SAFE equipment in the SAFE Computer Center. Action items were
generated at the meeting which will be completed in the next few
weeks.

2. ADSTAR

Testing of the aperture card and microfiche material
has been delayed because of continuing problems with the OCR
production cam=eras.
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